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SECTION 1

Introduction

This document presents a scoping plan for the completion of a Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) Remedial
Investigation and Feasibility Study (RI/FS) for the Upper Columbia River (UCR) in
Washington State. The activities and approach described in this scoping plan will be
executed by the U.S. Environmental Protection Agency (EPA) and its contractor, CH2M
HILL. EPA’s guidance document, “Guidance for Conducting Remedial Investigations and
Feasibility Studies under CERCLA,” dated October 1988, describes development of RI/FS
work plans and the RI/FS process to be followed. This scoping document will serve as a
“road map” for the RI/FS process.

Previous investigations by federal and state agencies have identified the presence of
contamination within the U.S. portion of the UCR and surrounding upland areas from the
Grand Coulee Dam to the Canadian border. Other previous studies evaluated contaminant
source areas and effects north of the Canadian border. Contaminants found by those studies
include heavy metals such as cadmium, copper, lead, mercury, and zinc, as well as organic
contaminants such as dioxins, furans, and polychlorinated biphenyls (PCBs). Figure 1
presents a map of the Upper Columbia River and vicinity.

In August 1999, the Colville Confederated Tribes petitioned EPA to conduct an assessment
of the UCR. The petition expressed concerns about risks to people’s health and the
environment from contamination in the river. In December 2000, EPA completed a
preliminary assessment (EPA, 2000c), which indicated that further data collection was
warranted. In 2001, EPA conducted an expanded site inspection and collected sediment
samples to learn more about the types and amounts of pollution present (EPA, March 2003).
The results showed that contamination was present and that an RI/FS was warranted.

1.1 Purpose and Objective

The overall objective of the UCR RI/FS process is to gather sufficient information to support
an informed risk management decision regarding the location of site boundaries and
whether remediation is needed, and which remedies appears to be most appropriate. The
RI/FS also will characterize the site, establish recommended site boundaries, and evaluate a
remedy that is protective of human and ecological receptors. The appropriate level of
analysis to meet these objectives will be reached through careful planning concerning the
essential data that are needed to support risk assessment and remedy selection decisions.

The purpose of the UCR RI/FS is to:

1. Evaluate how much contamination exists and where it is located (from the international
border to the Grand Coulee Dam and surrounding upland areas)

Determine if people’s health or the environment are at risk from the contamination
3. Determine if cleanup is needed

Develop and evaluate cleanup options

SPK/BK220.DOC/042110008 11
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Risk assessment plays a central role in the site characterization and potential cleanup
associated with any RI/FS project. The purpose of a risk assessment is to characterize the
risks posed by hazardous substances. This information is required to make risk
management decisions related to the site. The results of the risk assessment are used to
identify media requiring remediation and to establish cleanup goals, as appropriate. The
approach to be used for the risk assessment and other tasks necessary to complete the RI/FS
is described in this scoping plan.

1.2 RI/FS Approach

The UCR RI/FS technical approach follows that described by EPA guidance documents. A
flow chart depicting the generalized RI/FS process is shown in Figure 2. A more detailed
depiction of the anticipated work elements and tasks to be completed for the UCR RI/FS is
shown in Figure 3. The site characterization work will address a variety of environmental
media where chemical impacts may be present; however, it is anticipated that sediment in
the Columbia River will be a primary media of interest for this site. Key concepts from
sediment-related guidance documents such as the recent EPA memorandum, “Principles for
Managing Contaminated Sediment Risks at Hazardous Waste Sites” [Office of Solid Waste
and Emergency Response (OSWER) Directive 9285.6-08 (EPA, 2002) have been considered in
the development of this scoping plan.

The RI process is both iterative and sequential. Completion of the RI/FS for the UCR site is
anticipated to be a multiyear program involving several phases of data gathering and data
evaluation as chemical distributions and the factors driving risks to ecological receptors and
human health are identified. A phased approach is necessary and appropriate given the size
of the UCR site, the complexity of contaminant fate and transport controls, the types of
potential human health and ecological exposure scenarios to be evaluated, and the range of
management goals represented by the state, tribes, other federal agencies, and interested
parties. Use of a phased approach will help to make the level of effort commensurate with
the needs of the specific risk management decisions at issue. Achieving an appropriate level
of effort involves using simple but conservative early assessments to evaluate and screen
pathways, media, chemicals, and areas that are of greatest concern.

Two concepts are essential to the phased UCR RI/FS. First, existing data will be gathered
and reviewed to obtain a preliminary understanding of past and current site conditions.
Subsequent data collection efforts are expected to involve multiple phases of data gathering
and data evaluation over several field seasons. Initial RI data collection efforts will focus on
developing an improved understanding of site conditions, with subsequent data collection
efforts focused on filling identified gaps and gathering information necessary to evaluate
risk and develop and evaluate remedial alternatives.

A second important concept is that the phased approach encourages identification of key
data needs as early in the process as possible to ensure that data collection is always
directed toward providing information to determine if action is required, and if so
developing data relevant to selection of a remedial action. In this way the overall site
characterization effort can be scoped and directed to minimize the collection of unnecessary
data and maximize data quality and usefulness.

1.2 SPK/BK220.D0C/042110008
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A sufficient number of data collection and evaluation phases will be conducted to define
source areas of contamination, the potential pathways of migration, and the potential
receptors and associated exposure pathways to the extent necessary to:

e Determine whether, or to what extent, a threat to human health or the environment
exists

e Develop and evaluate remedial alternatives

e Support future enforcement or cost-recovery activities

1.3 RI/FS Tasks

The work elements used to conduct the phased UCR RI/FS are broken into a number of
tasks. These tasks are:

Task 1—Project Planning

Task 2 — Community Relations

Task 3 —Field Investigation/Data Acquisition

Task 4 —Sample Management, Analysis, and Validation
Task 5—Data Evaluation

Task 6 —Risk Assessment

Task 7 —Treatability Studies

Task 8 —RI Reports

Task 9—Development and Screening of Remedial Alternatives
Task 10— Detailed Analysis of Alternatives

Task 11 — Feasibility Study Report

The overall progression of work under this RI/FS process is shown in Figure 2, and is
broken into major work elements (boxes). Figure 3 shows the relationship between the tasks
and the major work elements. RI/FS Scoping consists of work activities conducted prior to
gathering additional site characterization data, incorporates information from previous
studies, and enhances the scoping of subsequent RI activities. Community Relations activities
occur throughout the RI/FS, and are conducted as Task 2. The Remedial Investigation
activities include site characterization (Tasks 3 through 8) and treatability investigations
(Task 7). The Feasibility Study activities include development and screening of remedial
alternatives (Task 9), and detailed analysis of alternatives (Task 10) and FS reporting (Task
11). The arrows between the RI and FS boxes depict the phased and interactive process for
gathering, assessing, and using study information. The findings of the RI/FS will be used by
decision-makers to select a preferred remedy for public comment. After consideration of
public input, the decision-makers select a final remedy and issue a record of decision (ROD).

1.4 Document Organization

This scoping plan is organized in the following sections, which match the major project
work elements described in Section 1.3 and depicted in Figure 3:

e Section 1: Introduction
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Section 2: RI/FS Scoping

Section 3: Remedial Investigation
Section 4: Feasibility Study
Section 5: References
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REMEDIAL INVESTIGATION
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Figure 2.
Generalized RIFFS Process
Upper Columbia River RYFS Scoping Plan
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Task 2
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Relationship of RIFFS Work Plan

Tasks to Phased RI/FS Approach

Upper Columbia River RI/FS Scoping Plan
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SECTION 2

RI/FS Scoping

The purpose of RI/FS scoping is to use existing information to develop an initial
understanding of site conditions and potential cleanup objectives. The RI/FS scoping
process will rely on a large body of existing information to establish the physical
characteristics of the site and to support development of a preliminary conceptual site
model (PCSM). The PCSM, in turn, will provide the technical basis for identifying data
needs, determining data gaps, and developing data quality objectives (DQOs) for the initial
phase(s) of RI/FS data collection. During the scoping phase, the EPA will solicit
participation and input from the state, tribes, other federal agencies, and interested parties.

RI/FS scoping will be conducted using the following five subtasks:

e Subtask 1.1 —Collect and Analyze Existing Data and Information
e Subtask 1.2 —Establish Physical Characteristics of the Site

e Subtask 1.3—Develop a Conceptual Site Model

e Subtask 1.4—Identify Preliminary Remediation Goals, Remedial Action Objectives, and
Response Action Alternatives

e Subtask 1.5—Identify Potential Applicable or Relevant and Appropriate Requirements
2.1 Project Planning (Task 1)

211 Collect and Analyze Existing Data and Information (Subtask 1.1)

The purpose of this subtask is to collect and analyze existing data and information that are
pertinent to the RI/FS. This information will be used to help determine the additional work
that needs to be conducted during forthcoming phases of investigation. A review of the
existing literature will be conducted to understand the scope and location of previous
investigation efforts within the UCR study area. Evaluation of the existing information will
facilitate identification of the questions that need to be answered during the RI/FS. These
efforts are intended to help focus and direct subsequent RI sampling and analysis efforts,
resulting in a more efficient expenditure of resources. Efforts to collect and analyze
historical data and information are ongoing and will continue throughout the RI and FS. To
date, over 400 documents and data sets representing a variety of topics and studies that are
potentially pertinent to the UCR RI/FS process have been compiled. This information will
be used to develop an initial understanding of the physical, chemical, and biological
processes at the site and to assist in the development of the conceptual site model and
identification of data gaps.

The analysis of existing data serves to provide a better understanding of the nature and
extent of contamination and aids in the design of remedial investigation tasks. If quality
assurance information on existing sampling data is available, it will be reviewed to assess
the level of uncertainty associated with the data. This is important to establish whether
sampling will be needed to verify or simply supplement existing data. Some of the principal
issues related to the usability of historical data include:
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Data quality

Expected changes in chemical of concern (COC) concentrations in various
environmental media as a result of changes in anthropogenic activities over time

(e.g., reduction/elimination of known source discharges to the Columbia River, or to the
atmosphere)

Intended use of the data

Other important factors to be considered when reviewing existing data are the
comparability of the data (e.g., time of sampling, including year and season), the analytical
methods, the detection limits, the analytical laboratories, and the sample collection and
handling methods.

Approach

Collection of historic data contained in the existing literature will be conducted in a
systematic fashion as follows:

1.

2-2

Available bibliographic databases will be reviewed and queried as appropriate to
identify their possible relevance to completing the RI/FS. Requests for documents and
environmental data will then be made.

Documents will be assigned a unique project document control number and general
document information will be entered into a document control database. In this case,
general document information includes document title, author(s), date of publication,
and key words.

Pertinent documents will be reviewed by technical leads. The technical leads will
generate a brief synopsis of their observations regarding the content of the document
and applicability to the various elements of the RI/FS from their unique perspective.
Pertinent documents will be converted to electronic format (.pdf) and made available to
the project team via an internet searchable document database.

Environmental data sets will receive an initial quality assessment and will be flagged
with an assessment code. The purpose of the code is to provide users of the data with a
general understanding of overall data quality. Individual data sets or data points may
receive a more thorough quality assessment based on intended data use.

Historical chemical data of suitable quality for project scoping and conceptual site model
(CSM) development will be compiled in an internet-accessible relational database for
easy retrieval, summarization, or transfer to geographic information systems and other
software.

Once a reliable initial database has been established, these data will be further evaluated
to identify their representativeness for risk assessment or other RI uses. An evaluation of
spatial, temporal, chemical, and exposure representativeness will be conducted to
identify where data gaps exist that need to be addressed during the RI.

SPK/BK220.DOC/042110008
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Using GIS as an Analytical and Interpretive Tool

Given the large size of the UCR site, the geographic information system (GIS) will be used
for relating data to its location. GIS can also be used as a tool for a variety of other
applications. For example, exceedance data on human health and ecological preliminary
remediation goals (PRGs) can be mapped to identify areas of unacceptable risk and focus
the development of response-action alternatives. Similarly, GIS can be used to map and
measure individual project areas to help establish sampling plans, and to facilitate
communication of proposed sampling locations for review of potential cultural sensitivities.

Creation of GIS Data Layers

GIS data layers will be created to help interpret and understand the very large site, and
display areas of human and ecological significance that are pertinent to this study. These
layers can be overlain on maps and figures for graphical presentation. Examples of data
layers are human use areas, areas of known cultural or historical significance, wildlife
habitats, ecosystem types, sample results, and pertinent fisheries information.

Development of Project Web Site

A project web site will be created to share the electronic data and document databases. It
will also contain a shared project schedule and contact list, to help coordinate development
and distribution of deliverables and project communication. The project web site is expected
to be dynamic through time as it adapts to the varying requirements of the different phases
of the RI/FS process. The web site will have restricted access, requiring both user
identification and password. It is expected that access to the site, or portions of the site, will
be expanded.

212 Establish Physical Characteristics of the Site (Subtask 1.2)

The purpose of this subtask is to describe the physical characteristic of the UCR site.
Existing data and literature information will be used to develop a site description that will
include:

Physiography and Topography

Climate and Meteorology

Geology and Soils

Hydrogeology

Upper Columbia River Hydrology (Columbia River and Tributaries)
Grand Coulee Dam Operations and Reservoir Characteristics
Bathymetry

Physical Characteristics of Sediments

Sediment Transport and Transport Regimes

Ecological Setting (Vegetation; Aquatic Biota; Wildlife; Rare, Threatened, or Endangered
Species)

Historical and Current Land Use

e Cultural Resources

This information will provide a framework for development of the CSM.

SPK/BK220.DOC/042110008 2-3
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2.1.3 Develop a Conceptual Site Model (Subtask 1.3)

Under this subtask a preliminary CSM will be developed based on the current
understanding of the UCR study area. The CSM will be formulated according to guidance
based on professional judgment and information on chemical sources, release mechanisms,
physical processes, routes of migration, the nature and extent of contamination, fate and
transport processes, potential exposure points, potential routes of exposure, and potential
population groups associated with the UCR site. As additional site information is generated
throughout the phased RI process, the CSM will be revised as appropriate (e.g., potential
migration pathways eliminated or added, accordingly). Graphical approaches will be used
to the extent possible to depict the current understanding of site conditions and inter(!
relationships among the components of the CSM.

Potential Primary Constituent Sources

Historical and ongoing primary sources of potential contamination to the UCR site will be
summarized. Initial release points of contamination are defined herein as primary sources.

Potential primary sources to be summarized include:

Teck Cominco smelting and other industrial operations

Le Roi Smelter (Northport)

Celgar pulp and paper operations

Municipal (e.g., landfills and wastewater treatment discharges)
Mining (historic mine and mill sites)

Agricultural/forestry

Railroad operations

Reservoir bank slumping

Industrial point source discharges

Potential Secondary Constituent Sources

This part of the CSM will summarize historical and ongoing secondary sources of potential
contamination to the UCR site. Media or receptors that have been affected by primary
sources, and which could cause subsequent release and/or exposure, are defined herein as
secondary sources.

Potential secondary sources to be summarized include:

e Smelter slag/contaminated sediment present in the floodplain north of the international
border

Fish and shellfish
Sediment

Soil

Dust from beaches or soil
Vegetation

Livestock

Game animals
Groundwater

Tributary inflow
Suspected mercury pools

2.4 SPK/BK220.D0C/042110008
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Release Mechanisms and Contaminant Migration Pathways

Release mechanisms and contaminant migration pathways will be described for primary
and secondary sources. The release mechanisms and migration pathways to be included are:

Industrial discharges/disposal to water, air, or land
Municipal discharges/disposal to water, air, or land
Dissolution/leaching of secondary sources
Atmospheric deposition

Upstream inflow

Hydraulic transport

Resuspension and subsequent hydraulic transport
e Resuspension and atmospheric transport

e Chemical precipitation

¢ Sedimentation

e Erosion

e Bio-uptake into plants and animals

Preliminary Exposure Pathways

This section of the CSM will address potential contaminant exposure pathways for human
and ecological receptors. Primary potential pathways likely will include:

¢ Fish and shellfish consumption by people and animals

e Direct contact with sediment and surface water by beach and river/reservoir users

¢ Inhalation of dust from primary or secondary sources

e Bioaccumulation of constituents through the food web

e Direct exposure of wildlife, fish, and invertebrates to sediments/pore water and surface
water constituents

e Human consumption of surface water

¢ Consumption of livestock, game, crops, and native plants affected by site constituents

Identification of Non-Contaminant Ecological Stressors

Any physical, chemical, or biological entity that can elicit an adverse ecological response at
the site is known as a stressor. Although chemical impacts will be the primary focus of the
ecological risk assessment (ERA), there may be biological disturbances that result from non-
contaminant stressors, such as seasonal reservoir fluctuations, hatcheries, recreational use,
flood events, invasive species, etc. While these non-contaminant ecological stressors are not
the primary focus of the ERA, their effects can sometimes be misconstrued as possible
chemical effects. Consequently, where possible, these non-contaminant factors will be
accounted for in interpreting habitat and ecosystem changes.

Preliminary Nature and Extent of Contamination

The preliminary CSM will describe the apparent nature and extent of contamination based
on an initial review of existing data from many sources. Graphical and map-based
representations of chemical constituent concentrations will be prepared for selected
chemicals of potential concern (COPCs) in several environmental media. Data permitting,
the nature and extent of contamination will be assessed for the following media:
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Air

Soil

Groundwater
Surface water
Sediment

Sediment pore water
Biota

As the RI progresses and additional chemical concentration data become available, the
description and depiction of the nature and extent of contamination will be periodically
revised and updated.

214 Identify Preliminary Remediation Goals, Remedial Action Objectives,
and Response Action Alternatives (Subtask 1.4)

Under this subtask, preliminary remediation goals (PRGs), preliminary remedial action
objectives (RAOs), and likely response scenarios (i.e., remedial action alternatives) will be
identified. The purpose of this process is to provide a framework for assessment of data
gaps and subsequent data gathering, compilation, and assessment.

Preliminary Remediation Goals

PRGs are risk-based concentrations intended to assist in initial screening-level evaluations
of environmental measurements. The PRGs are generic; they are calculated without site-
specific information. However, they can be re-calculated based on site-specific data. PRGs
may vary for different site uses and exposure factors. The PRGs will be used as guidelines
for site “screening” and as initial cleanup goals, if applicable. PRGs are not de facto cleanup
standards. However, they are helpful in providing long-term targets to use during the
analysis of different remedial alternatives. By developing PRGs early in the decision-making
process, consideration of remedial alternatives can be streamlined.

Preliminary Remedial Action Objectives

Preliminary RAOs will be developed as part of subtask 1.4. RAOs are statements that
provide a description of what a remedial action is designed to accomplish. RAOs reflect the
COCs, exposure routes and receptors, and acceptable contaminant concentrations (or range
of acceptable contaminant concentrations) for each medium of concern. RAOs may be
divided by medium or geographic area. The preliminary RAOs will be refined throughout
the data collection and evaluation phases of the RI/FS.

Develop Preliminary Response Action Alternatives

Preliminary response action alternatives (RAAs) will be identified. This is a preliminary step
in the scoping phase of the RI/FS and is not meant to provide detailed development and
evaluation of alternatives. Instead, the identification of preliminary RAAs is intended to be a
more general classification of potential response actions based on the initially identified
potential routes of exposure and associated receptors. The identification of potential
technologies at this stage will help ensure that data needed to evaluate them can be
collected as early as possible. Early identification will also help determine the need for
treatability studies.
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A preliminary list of broadly defined alternatives will be developed by identifying general
response actions (GRAs) for each medium. These general response actions will satisfy the
preliminary RAOs and include such actions as source control, treatment, containment,
removal, enhanced natural recovery, and institutional actions. Once the general response
actions have been defined, the technology types and process options to implement them can
be defined. Technology types are categories of technologies such as chemical treatment,
immobilization, capping or dewatering. Process options refer to specific processes within
each technology type.

The preliminary RAAs developed will reflect the goal of presenting a range of distinct,
viable remedial options and will therefore include a range of alternatives that may include:

¢ One or more alternatives in which treatment that significantly reduces the toxicity,
mobility, or volume of waste is a principal element

¢ One or more alternatives that involve containment with little or no treatment

e A no-action alternative

Various methods will be used to identify the general response actions, technology types,
and process options for each medium. These methods include previous experience at similar
sites, literature searches, Internet searches to identify related web sites, and technology
database searches. During this preliminary phase the emphasis will be on identifying
technologies and process options that have significant potential for being implemented at
the UCR site, not on ensuring that an all-inclusive list is generated.

Potential Early Actions

Early actions are conducted to remove, control, or reduce areas of potential risk via an
accelerated cleanup process. The potential need for early actions and the technical and
cultural considerations affecting the implementation of early actions will be assessed.

2.15 Identify Potential ARARs (Subtask 1.5)

CERCLA requires that Superfund remedial actions meet federal standards, requirements,
criteria, or limitations that are determined to be applicable or relevant and appropriate
requirements (ARARs) legally. State, tribal, or local requirements must also be met where
applicable if they are more stringent than the corresponding federal requirements.

There are three types of ARARs: chemical-, location-, and action-specific. Chemically
specific ARARS are laws and regulations that identify health- or risk-based concentration
limits for specific hazardous substances. These requirements will be considered in the
evaluation of cleanup levels for this project. Location-specific ARARs are requirements that
relate to the geographical or physical position of the site, rather than the nature of the
contaminants or the actions at the site. These requirements address the type of action that
can be implemented. Action-specific ARARs are requirements that define acceptable
containment, treatment, storage and disposal criteria and procedures. These ARARs
generally set performance, design, or other similar action-specific controls or restrictions on
particular kinds of activities related to management of hazardous substances. In general,
chemical- and location-specific ARARs provide the basis for determining the objectives and
goals of remedial action, whereas the action-specific ARARs provide the basis for
determining how the remedial action will be carried out.
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A summary of preliminary chemical-, action-, and location-specific relevant regulations and
requirements at the federal, tribal, state and local level will be developed. These ARARs will
serve as a starting point as potential ARARs are evaluated more closely in the detailed
analysis of alternatives as part of the FS.

2.2 Community Relations (Task 2)

It is EPA policy that a community relations effort must accompany any CERCLA remedial
investigation and response. Elements of the community relations process for this project will
include:

e Completion and documentation of community interviews

e Preparation of a community involvement plan

e Establishment of an information repository and administrative record

e Preparation of routine public notices

e Solicitation of public comment and preparation of comment responses

e Solicitation and consideration of community and management values for the UCR

The large size and cultural/demographic diversity within the UCR project area, and the
complexity of the various contamination source, fate, and transport issues associated with
the site are important issues that will be considered when developing and implementing the
community relations process for this project.

2.2.1 Community and Management Goals

As part of the community relations process, current and reasonably anticipated future
beneficial uses of the UCR project area will be identified. Early identification of these
beneficial uses by project decision-makers will help form discussion topics for subsequent
community, landowner, and other interested party meetings.
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SECTION 3

Site Characterization

3.1 Field Investigation/Data Acquisition (Task 3)
311 General Approach

A large body of environmental data has been generated to date on a variety of topics and
conditions pertinent to the current UCR remedial investigation. Section 2.1.1 describes the
process that will be used to collect, analyze, and categorize these various sources of
information. These data will serve as a basis for establishing a preliminary CSM, which in
turn will support the development of DQOs. Field investigations conducted as part of the
UCR RI will involve a variety of field sampling and data collection activities. These activities
are intended to address specific data needs and fill critical data gaps in the preliminary
CSM. These field investigation tasks will be detailed in a FSP that will be prepared prior to
execution of the RI field tasks. The main objective of these field investigation efforts is to
obtain sufficient information to assess sitewide risk and understand the distribution of
chemical constituents sufficient to support the development of the RI and baseline risk
assessment reports.

A phased, or iterative, approach will be used for conducting field investigations. The
approach will be to make the level of effort commensurate with the needs of the specific risk
management decisions at issue. Achieving an appropriate level of effort involves using
simple but conservative early assessments to evaluate and screen pathways, media,
chemicals, and areas that are of greatest concern. Those that are not retained after the initial
screen will be identified as of low concern, and their uncertainties addressed during the risk
characterization phase. Those that are not demonstrated to be insignificant on the basis of
this initial screen will be subjected to more realistic and rigorous evaluations (for instance,
more site-specific exposure assumptions) that are intended to characterize risk more
realistically and avoid unnecessary remedial action. This overall strategy is designed to
focus resources where they are most needed for decision-making purposes.

It is expected that several environmental media will be sampled as part of the RI field
efforts, including;:

o Air

e Soil

e Groundwater

e Surface water

e Sediment (submerged and exposed)
e Sediment pore water

e Biota

Media-specific field investigations will be conducted to assess both spatial and temporal
variations in contaminant concentrations. Existing information on background contaminant
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concentrations will be identified, if available, and additional sampling to further develop
background concentrations will be considered based on the quality, quantity, and
applicability of the existing data sets.

312 Data Needs and Data Quality Objectives

Identification of data needs is an important part of the RI/FS scoping process. Data needs
are identified by evaluating the existing data and determining what additional data are
necessary to characterize the site (e.g., determine the nature and extent of contamination
and determine the fate and transport mechanisms), develop a better conceptual
understanding of the site, better define the ARARSs, narrow the range of remedial
alternatives that have been identified, and support enforcement activities. The need for
additional site data is evaluated relative to meeting the site-specific RI/FS objectives. If
additional data are needed, the intended uses of the data are identified, strategies for
sampling and analyses are developed, DQOs are established, and priorities are assigned
according to the importance of the data in meeting the objectives of the RI/FS.

Development of DQOs

The EPA DQO process (EPA, August 2000a) will be used to better determine specific data
needs for the project, and to establish decision rules for the collection of data to support
RI/FS tasks and activities. The DQO process is a planning tool designed to help avoid
collecting or otherwise using data that do not contribute to decision-making, better assuring
that a sufficient quantity and quality of data are acquired so that informed decisions can be
made. The DQOs will ascertain the type, quality, and quantity of data necessary to address
media-specific concerns before sampling and analysis begins. The process to be followed for
establishing DQOs for the Rl include these seven steps:

State the problem

Identify the decision

Identify inputs to the decision

Define the study boundaries

Develop a decision rule

Specify acceptable limits on decision error
Optimize the sampling design

N PN

Tables will be developed that summarize the DQOs and associated study tasks for each
medium and each phase of data collection. The DQO information in these tables will
provide the basis and rationale for each phase of RI data collection.

3.13 Air

A limited number of air quality evaluations have been conducted within the UCR study
area. The necessity of collecting additional air quality data will be determined based on
subsequent review of existing information. One area of particular concern with respect to air
quality includes the possible human health effects caused by inhalation of fine particles of
exposed sediment (containing elevated concentrations of COCs) that can be carried into the
atmosphere during dry, windy periods when reservoir water levels are seasonally drawn
down. The results from the ongoing USGS air quality study and the need for additional air
studies will be assessed.
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314 Soll

A limited amount of information is believed to be available regarding COC concentrations
in shallow upland area soils within the study area. Stack emissions from various

industrial /mineral processing sites, including historical operations in Northport,
Washington and Trail, British Columbia, potentially resulted in the dispersal and deposition
of airborne contaminants (metals, sulfur dioxide, etc.) throughout portions of the UCR study
area under a variety of meteorological conditions. Contaminants that are distributed via
airborne deposition may affect the uppermost layer of the soil column, possibly causing
COC concentrations that exceed typical background concentrations and/or potentially
applicable cleanup standards. Further complicating the identification of “impacted” upland
soils (in particular metals) from ambient background concentrations is the fact that metal
ore deposits are known to exist within the study area. For selected COCs, differentiating
low-level anthropogenic impacts from natural variations in background concentrations will
be assessed.

One area of particular concern includes “beach” areas where slag from the Teck Cominco
smelter is known to have been deposited in river floodplain areas (e.g., point bars),
presumably during historical high flow events. Slag-impacted beach areas are known to
occur within the UCR study area. For purposes of this investigation, the slag-impacted
beach sand is considered as “soil” so as to differentiate this material from “exposed
sediment,” which is the term used to describe sediment in reservoir areas that become
dewatered during periods of seasonal drawdown.

The scope of the RI soil investigation program data will be determined based on subsequent
review of existing information, as described in Section 2.1.1. It is anticipated that the RI data
collection efforts for soil will focus on soil contamination resulting from historical
atmospheric deposition, and on beach areas that lie above the normal range of reservoir
fluctuations - including areas upstream of the reservoir, and areas within the reservoir.

3.15 Groundwater

A limited amount of groundwater quality data is believed to be available for the UCR study
area. Although large-scale groundwater quality impacts attributable to previous land uses
or historical activities are not documented, additional focused investigation activities may
be required to confirm the presence of localized impacts or vulnerable areas. The necessity
of collecting additional groundwater quality data will be determined largely by the
subsequent review of existing groundwater quality information, as described in

Section 2.1.1.

3.1.6 Surface Water

The UCR is and will continue to be a dynamic river/reservoir system. As such, it is not
appropriate to assume that one data set best represents the full range of water quality
conditions in the river. A combination of data sets that represent different points in time and
different locations may best represent the range of conditions that could reasonably be
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expected to occur at the site. The U.S. Geological Survey (USGS, 1994) established the
following subdivisions as part of their previous investigations:

North of International Boundary —Canada (Riverine)
Northport Reach (Riverine)

Upper Lake Roosevelt Reach (Transitional)

Middle Lake Roosevelt Reach (Lacustrine)

e Lower Lake Roosevelt Reach (Lacustrine)

It is anticipated that similar subdivisions of the river will be used to differentiate variations
in lacustrine and riverine reaches that may affect contaminant fate and transport.

Existing surface water data, including flow and water quality parameters, including
contaminant concentrations, will be used (where available) to identify potential areas of
concern. The scope of the surface water data collection program will be determined based
on subsequent review of existing information (as described in Section 2.1.1) and the
outcome of the DQO process. It is anticipated that additional surface water data will be
collected to verify whether impairment of the river and tributaries is currently occurring.
One approach under consideration is to evaluate surface water quality in the UCR within
each of the subdivisions described above, and at the mouth of major tributaries.

In addition to surface water quality, bathymetric information for the reservoir and upstream
river section (Northport to international boundary) also will be evaluated as a potential data
need for the project. This is discussed further in Section 3.1.7.

3.1.7 Sediment

As indicated in Section 3.1.6, the UCR represents a dynamic river/reservoir system. Natural
seasonal changes in river and tributary discharge and dam-related changes in the elevation
and size of the reservoir pool affect the hydrodynamics of the river system (i.e., flow
velocities and current patterns). This, in turn, affects sediment stability and the development
of distinct sediment deposition and erosional areas within the river system. The quantity
and location of sediment inputs to the river —both natural and contaminant source-related —
also can affect sediment distribution and stability along with other factors such as wind-
generated waves, bank slumps, and/or anthropogenic disturbances (e.g., prop wash/boat
waves and human use activities in actively used beach areas).

Developing an understanding of sediment sources and the processes that affect sediment
transport and deposition is essential for understanding the observed distribution of chemical
contaminants in the sediment, and for development of potential remedial options.
Identification of net depositional versus erosional areas is expected to require a better
understanding of hydrodynamic and sediment transport considerations, along with an
understanding of the physical characteristics of the sediment. New bathymetric information
may be an important data need for addressing hydrodynamic and sediment transport
conditions within the river/reservoir environment. Existing bathymetric information will be
evaluated and a determination made regarding the extent to which it can be used, and to
what extent new bathymetric information is needed. The need for sophisticated sediment
transport modeling will be assessed after evaluating sediment transport using existing
bathymetry and standard engineering means.
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The approach and rationale for sediment sampling in the UCR will be developed through
an evaluation of historical sediment data, and ongoing coordination with project
decision-makers, the state, tribes, other federal agencies, and interested parties. Preliminary
review of sediment data from previous investigations by the USGS and EPA (USGS, 1994;
EPA, March 2003; USGS 2003) indicates that selected chemical constituents are notably
enriched in the upper reaches of the river (e.g., international border to Kettle Falls) as
compared to concentrations observed in reaches further downstream. Conversely, there are
constituents that show less spatially-distinct concentration variations between the
international border and Grand Coulee Dam.

Specific details regarding the location and number of sediment samples to be collected,
methods of sample collection, and the laboratory analytical requirements will be prepared
as specific data needs for sediment are further developed through review of historical data,
input from the state, tribes, other federal agencies and interested parties, and DQO
development. It is anticipated that sediment samples will be collected using a variety of
methods including hand excavation (for exposed sediments), Ponar-type sediment sampling
devices, or drilled sediment cores. Suspended sediment samples also may be collected from
selected areas to better assess the fate and transport of COCs that are adsorbed or contained
in colloidal materials and/or suspendable fine-grained particulates.

As a result of routine dam operations and maintenance activities, it is important to note that
“sediment,” which is normally considered to be a sub-aqueous medium, may be
periodically exposed (dewatered) within near-shore areas as the reservoir pool level is
lowered. The potential exposure considerations for submerged versus exposed sediment are
notably different. In recognition of this, the term “exposed sediment” will be used when
referring to areas or conditions where river sediment has been dewatered.

3.1.8 Biota

Several biological assessment items may be addressed during various phases of the UCR
RI/FS to help better understand the biological aspects of the site and support subsequent
ecological risk assessment activities. Some potential items that may require additional
assessment include:

o Identification of general types of aquatic, avian, and terrestrial wildlife potentially using
the UCR

e Identification of special status species (State and Federal)

¢ General understanding of foodweb structures and predator-prey relationships

e Mapping of general habitat types

o Toxicity testing results (sediment, porewater, and surface water)

e Fish and benthic community structures (abundance and diversity) and life cycles

e For representative indicator species, gather information on foraging habits and home
range

e For representative indicator species, gather information on migration times

e Identification of shorebird use areas (based on observation or bathymetry)

Fish sampling will be conducted for assessment of potential human health and terrestrial
impacts to support the human health and ecological risk assessments. Anticipated target
species for assessment of fish tissue analysis include walleye, rainbow trout, largescale
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sucker, and possibly mountain whitefish. Benthic community sampling will be conducted in
select areas. Biota sampling other than fish, for example terrestrial and aquatic biota, may be
done if evidence supports the potential for bioaccumulation of contaminants.

3.19 Prepare Project Plans

Planning documents will be developed in accordance with CERCLA guidance (EPA, 1998)
to support specific RI/FS field investigation requirements. Project plans that will be
prepared include:

e Sampling and analysis plan (SAP)

¢ Quality assurance project plan (QAPP)

¢ Field sampling plan (FSP)

¢ Investigation-derived waste (IDW) management plan
¢ Health and safety plan (HSP)

Project planning documents will be modified and updated over the life of the project to
support various phases and types of data collection, and ongoing changes in project
conditions and requirements. Documentation to support the Section 106 process related to
protection of historic properties and cultural resources also will be prepared.

3.1.10  General Field Efforts

A variety of field efforts will be conducted to fill identified data gaps. Several general types
of field data collection and planning/preparation activities might be performed, such as:

e Subcontractor procurement

e Mobilization

e Soil sampling

e Surface water sampling

¢ Groundwater sampling

e Air sampling

e Sediment sampling (surface and cores)
Bathymetric surveys

Sediment profiling

River velocity profiling

Benthic community sampling or surveys
Aquatic biota sampling

Terrestrial biota sampling

Surveying (e.g. GPS for sample locations)

Prior to execution of field investigation activities, details of the specific data collection
approaches, IDW management, and specific quality control (QC) protocols will be
delineated in planning documents including screening of proposed sampling locations for
potential cultural, historical, and natural resource sensitivities.
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3.2 Sample Management, Analysis, and Validation (Task 4)

Task 4 work elements are related to the compilation and management of field and analytical
data, the review of data quality, and the determination of data usability. Details regarding
sample management, analysis, and validation will be developed in subsequent planning
documents.The following information will be presented in these planning documents:

e Sample management

¢ TField documentation

e Sample documentation

e Sample packaging and shipping

¢ Analytical procedures and protocols

e Data validation and data usability

e Testing of physical parameters

e Task management and quality control

The data generated during the RI will be entered into a project database. Details regarding
chain-of-custody procedures and the data quality evaluation processes will be described in
the QAPP and other QC-related documentation.

3.3 Data Evaluation (Task 5)

Task 5 work elements are related to the compilation and evaluation of RI analytical and field
data. Data collected during the RI/FS will be evaluated to assess media-specific
considerations, in accordance with CERCLA guidance. Evaluation results will include
revisions to the CSM, identification of site characteristics, and identification of uncertainties.

Data evaluation includes establishment of data quality and data interpretation. As part of
the data evaluation task, technical memoranda documenting and interpreting the findings
will be prepared as directed by EPA.

331 Data Interpretation

Specific processes to be used for interpreting the data will include:

Preparation of data summaries - data tabulation
Preparation of graphs, charts, and figures

Use of GIS data layers

Statistical evaluation of selected data

Evaluation of spatial distribution and trends

Evaluation of temporal distribution and trends
Comparison to background conditions, where applicable
Comparison to historical data and results

Comparison to applicable standards and/or PRGs
Comparison to CSM for consistency and/or refinement
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3.4 Risk Assessment (Task 6)

The overall objective of Task 6 is to determine the nature, magnitude, and probability of
actual or potential harm to public health, safety, or welfare, or to the environment posed by
the threatened or actual release of hazardous substances in the UCR. The goal of the risk
assessment task will be to provide estimates of risk to support remedial decision making,
allow informed decisions, and are communicated in an understandable manner. In
accordance with CERCLA guidance, risks to public health and the environment are to be
characterized under the assumption of no remedial action, also known as the baseline risk
assessment.

The purpose of the baseline risk assessment is to facilitate EPA’s decision-making by
identifying the most important exposure pathways and chemicals that should be reduced or
eliminated. A risk assessment evaluates the likelihood of adverse effects occurring in human
populations potentially exposed to contaminants released in the environment. Risk
assessments are not intended to predict the actual risk for an individual. Rather, they
provide upper-bound (i.e., an upper limit on what is possible) and central tendency
estimates of risk with an adequate margin of safety, according to EPA guidelines, for the
protection of virtually all receptors that may potentially come into contact with
contaminants at the site. Risk assessments are needed to determine if current or potential
risks are sufficient to warrant CERCLA remedial actions (U.S. Environmental Protection
Agency, 1991b).

34.1 Risk Assessment Work Plan

The general methods to be used for completing the human health and ecological risk
assessments for the UCR site will be described in a Risk Assessment Work Plan. The Risk
Assessment Work Plan will contain the elements described in the following subsections.

Introduction

This section will describe the purpose and approach for conducting the risk analyses. The
objective of the baseline risk assessment is to determine the nature, magnitude, and
probability of actual or potential harm to public health, safety, or welfare, or to the
environment, posed by the threatened or actual release of hazardous substances at or from
the UCR site in the absence of any further remedial action. The overall vision for the risk
assessment is to provide estimates of site risk that realistically reflect actual site conditions,
allow informed decisions, and are communicated in an understandable manner.

|dentification of Chemicals of Potential Concern for Human Health and the Environment

This section will describe the selection criteria applied to reduce the list of chemicals (i.e.,
chemicals of potential concern) detected as part of the RI sampling efforts and previous
studies to those that are potentially significant for the risk assessment while considering
unique aspects of the site which may influence exposure assumptions and subsequent
Preliminary Remediation Goal development. For example, the criteria to be considered
could include detection frequency, comparison with background information (if available),
essential nutrients, etc.
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Human Health Risk Assessment

This section will provide a description of the organization of the human health risk
assessment (HHRA), including the human health exposure assessment, the toxicity
assessment for human health, and the human health risk characterization. It will also list the
applicable guidance documents to be used. A preliminary list of potential human health
exposure pathways is presented in Section 2.1.3.

Human Health Exposure Assessment

The human health exposure assessment will present a conceptual site exposure model,
identify the pathways by which potential human exposures could occur, and describe how
the pathways will be evaluated. The exposure assessment will define the magnitude,
frequency, and duration of exposure for the populations and pathways selected for
quantitative evaluation at central tendency and reasonable maximum exposure (RME)
levels. The RME is defined as, “...the highest exposure that is reasonably expected to occur
at a site” (U.S. Environmental Protection Agency Office of Solid Waste And Emergency
Response, 1989; U.S. Environmental Protection Agency, 1991a). The goal is to quantify risk,
based on a high level of exposure to ensure an adequate but reasonable level of protection
(U.S. Environmental Protection Agency Office of Solid Waste And Emergency Response,
1989). EPA distinguishes between scenarios that are possible but highly improbable, and
those that are more likely to occur within a population, with the latter being favored in risk
assessment. The RME estimate is not an upper-bound estimate because it must occur within
the realm of reasonable likelihood (U.S. Environmental Protection Agency Office of Solid
Waste And Emergency Response, 1989).

The exposure assessment must balance the levels of exposure to ensure an adequate level of
protection while remaining reasonable. Uncertainties in the exposure assessment are
described along with other uncertainties inherent to conducting a risk assessment to meet
the transparency, clarity, consistency, and reasonableness criteria (Browner, 1995;

U.S. Environmental Protection Agency, 2000b). It will include:

e Characterization of land use. A brief reiteration of how land uses influence potential for
human exposure will be presented.

e Development of a conceptual site exposure model for human health in a diagrammatic
format, taking into account the varied uses of the area.

e Computation of exposure point concentrations (EPCs). The process for statistical
derivation of EPCs will be described.

e Calculation of intake. Formulas for computation will be provided.

Human Health Toxicity Assessment

The toxicity assessment of human health will summarize how the toxicity of the selected
chemicals and the relationship between magnitude of exposure and adverse health effects
will be evaluated. It will also identify the sources of toxicity factors to be used.
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Human Health Risk Characterization

The human health risk characterization will discuss how information from the toxicity and
exposure assessments will be integrated to characterize the risks to human health from
potential exposure to chemicals in environmental media. The methods to be used for cancer
risk estimation, noncancer hazard estimation, and risk from exposure to lead will be
described.

Ecological Risk Assessment

This section will provide a description of the organization of the ERA, and will list the
guidance documents to be used for completion of the ERA.

The Tiered Approach for the Ecological Risk Assessment

The ERA will be phased so that each subsequent phase (if necessary) will rely on the
findings of the prior phase. This tiered approach is structured to avoid unnecessary tasks
and to focus the investigation on areas where potential ecological impact might be expected.

Problem Formulation

The problem formulation subsection of the ERA will provide the methods for identifying
the environmental attributes to be protected at and near the UCR site, as well as the
stressors that could affect these attributes. It will also describe the process for selecting
assessment and measurement endpoints used to estimate the health of the site’s ecosystems.
Components of problem formulation will include:

e Identification of stressor characteristics. A list of the chemicals detected in
environmental media at the site will be provided.

e Identification of ecosystems potentially at risk, including habitat identification and
receptor identification.

e Selection of ecological endpoints.
e Selection of indicator species.

Ecological Exposure Assessment

The ecological exposure assessment will present the preliminary conceptual site exposure
model for ecological receptors and will describe the methods for conducting the exposure
assessment. The ecological exposure assessment will assess a variety of exposure pathways.
Components of this assessment will include:

e Development of a conceptual site exposure model for ecological receptors

e Identification of measures of exposure to terrestrial/avian wildlife, including intake
equations for foodweb modeling

¢ Identification of measures of exposure to aquatic and benthic receptors

e Identification of measures of exposure to vegetation
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Identification of the Potential for Ecological Effects

This subsection will discuss the process for establishing ecological effects using literature
reviews and/ or field studies. These will include:

e Identification of literature-derived critical toxicity values; that is, toxicological databases
¢ Field survey measurements; that is, biological surveys, tissue residue analyses

¢ Direct measurement of toxicity and chemical bioavailability using standard toxicity
bioassay test methods

Ecological Risk Characterization

This subsection will describe the process for determining the adverse effects of
contaminants under existing conditions and exposures, assuming there is no further
remedial action. The uncertainties and limitations of the assessment will be discussed. The
ecological risk characterization section will describe the following:

e Use of multiple lines of evidence

e Derivation of ecological quotients

e Weight-of-evidence approach

e Determination of ecological significance

Uncertainty Analyses

Uncertainties and limitations are inherent in the human and ecological risk assessment
processes. The uncertainties and limitations encountered during the completion of the final
HHRA and ERA will be identified and characterized as to their overall effects on the
conclusions (e.g., could result in an over- or under-estimation of the potential risks) where
possible.

342 Baseline Risk Assessment Report

A risk assessment report will be prepared that includes the assessment methods,
assumptions, and findings from both the HHRA and ERA.

3.5 Treatability Studies (Task 7)

Treatability studies are conducted primarily to provide sufficient data to allow remedial
alternatives to be fully developed and evaluated during the FS, and to support the remedial
design of a selected alternative and/or to reduce cost and performance uncertainties to
acceptable levels so that a remedy can be selected. An early assessment of treatability testing
needs will be conducted during Task 1 following identification of preliminary RAAs.
Subsequent treatability testing needs will be periodically assessed following data evaluation
(see Figure 3).

Examples of potential treatability study needs include:

e Provide information to help assess the relative costs and efficiencies of sediment
removal or containment options
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e Evaluate sediment to determine if physical separation techniques such as gravity
separation, magnetic separation, or size classification may be used to reduce the volume
of removed sediment

e Assess the need for subsequent treatment or disposal requirements for removed
sediments.

Once a treatability study need is identified, individual treatability study work plans will be
developed that will specify the purpose, objectives, methodologies, data management, and
data interpretation procedures to be used for the subsequent bench- or pilot-scale study.

3.6 RIReports (Task 8)

An RI report will be completed in accordance with the suggested format outlined in the
EPA RI/FS guidance document. Prior to preparation of the RI report, interim deliverables
and technical memoranda will document project findings, and may be included in an
appendix of the RI report. A preliminary outline of the Rl report is as follows:

Executive Summary

Section 1 Introduction-includes description of the purpose of the report, summary of site
background, and report organization

Section 2 Study Area Investigation-includes description of field activities, summary of site
characterization that may include surface features, contaminant source investigations,
meteorological investigations, surface water and sediment investigations, geological
investigations, soil investigations, groundwater investigations, air investigations,
population surveys, and ecological investigations

Section 3 Physical Characteristics of the Study Area-includes results of field investigations
that may have included surface features, meteorology, surface water, geology, soils,
hydrogeology, demography, land use, and ecology

Section 4 Nature and Extent of Contamination-presents the results of site characterization
for site sources, soils, groundwater, surface water, sediments, and air

Section 5 Contaminant Fate and Transport-details potential routes of migration; describes
persistence of chemicals and physical, chemical, and/or biological factors of importance;
discusses factors affecting contaminant migration, including modeling results (if applicable)

Section 6 Baseline Risk Assessment-includes human health and ecological evaluations

Section 7 Summary and Conclusions-summarizes the nature and extent of contamination,
fate and transport, and risk assessment; provides conclusions concerning data limitations
and recommendations for future work, and recommends RAOs

Section 8 References

Appendices-may include technical memoranda for field activities or data assessments,
analytical data, quality assurance/quality control (QA/QC) evaluations, risk assessment
methods
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SECTION 4

Feasibility Study

The purpose of the FS process is to develop, screen, and evaluate remedial alternatives to
support the final selection of a cleanup action (or series of actions) for the UCR site. The FS
process will consider several factors, including;:

e Level of site understanding based on the RI, and other pertinent investigations and
studies

e Compliance with ARARs
e Risk assessment findings
e Management goals and priorities

e The degree to which source control measures, and natural environmental processes, will
limit ongoing flux of source-related contaminants into the UCR

e Lake Roosevelt management priorities

e Effectiveness, implementability, and cost of remedial alternatives

4.1 Development and Screening of Remedial Alternatives
(Task 9)

Remedial alternatives will be identified and screened in accordance with CERCLA
guidance. Development of preliminary RAOs and preliminary RAAs is done in Task 1.
These will be modified as the RI/FS process proceeds, and will provide the basis for
development of final remedial alternatives. These alternatives will be carried through the
screening and evaluation process. EPA’s preferred alternative will be presented to the
public in a proposed plan for the UCR site. Following receipt and consideration of public
comments, the EPA will issue a site ROD that will present and describe the site remedy.

The alternative development and screening process consists of the following steps:
e Development of RAOs.
e Identification of General Response Actions

e Identification of potential treatment, resource recovery, and containment technologies
that will satisfy the RAOs.

e Screening the technologies based on their implementability, effectiveness, and cost.

e Assembling technologies and their associated requirements into alternatives for the
contaminated media at the site or for the operable unit.
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e Screening out certain options, as needed, to reduce the number of alternatives that will
be analyzed in detail to minimize the resources dedicated to evaluating options that are
less promising. This screening will be conducted based on short- and long-term aspects
of effectiveness, implementability, and cost criteria.

Alternatives can be developed to address contaminated media (e.g., sediment), a specific
area of the site (e.g., the Northport Reach, contaminated hot spots, or operable units), or the
entire site. Alternatives for specific media and site areas can either be carried through the FS
process separately, or combined into comprehensive alternatives for the entire site. The
approach is flexible to allow alternatives to be combined at various points in the process. It
is also important to note that comparisons during the alternative screening are usually made
between similar alternatives, whereas comparisons during the detailed analysis will
differentiate across the entire range of alternatives.

4.2 Detailed Analysis of Alternatives (Task 10)

A detailed analysis of remedial alternatives will be conducted. The detailed analysis is the
methodology by which the alternatives are evaluated, and provides the basis for the
selection of the preferred alternative by EPA with input from the state and the public.
However, the FS does not recommend the preferred alternative, it just presents the relevant
information needed to make the decision.

The alternatives are evaluated against nine criteria that the EPA has developed to address
the statutory requirements and preferences of CERCLA. These criteria are classified as
“threshold” criteria, “balancing” criteria, and “modifying” criteria. The threshold criteria
must be met by the alternatives. These criteria are overall protection of human health and
the environment, and compliance with ARARs. The balancing criteria are the five primary
criteria upon which the alternatives are compared: long-term effectiveness and permanence;
reduction of toxicity, mobility, and volume; short-term effectiveness; implementability; and
cost. The modifying criteria are evaluated following comment on the RI/FS report and the
proposed plan. These criteria are state or support agency acceptance, and community
acceptance.

The alternatives are analyzed individually against each criterion and then compared against
one another to determine their respective strengths and weaknesses and to identify the key
tradeoffs that must be balanced for that site. The results of the detailed analysis are
summarized in the FS report and presented to the decision-maker so that an appropriate
remedy consistent with CERCLA can be selected.

4.3 Feasibility Study Report (Task 11)

The FS report will document the development and detailed analysis of the remedial
alternatives for the UCR site. The report will also document additional site characterization
information resulting from the continued evaluation of historical data and the collection of
new data during field efforts not documented in the RI report.
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The following is a preliminary outline:

e Section1 Introduction (FS purpose and overview, site background information, nature
and extent of contamination, fate and transport of contamination, and risk assessment)

e Section 2 Development of Preliminary Cleanup Goals (RAOs and ARARS)
e Section 3 Identification and Screening of Remedial Technologies

e Section4 Assembly, Screening, and Development of Remedial Alternatives
e Section 5 Detailed Analysis of Remedial Alternatives

e Section 6 References

e Appendices (supporting information)
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SECTION 5

Project Management

The activities described in this scoping plan will be conducted on EPA’s behalf by CH2M
HILL under AES Contract Number 68-57-04-01. CH2M HILL will be assisted by Ecology
and Environment, Inc. (E & E) and other subcontractors. EPA will work with the public, the
state, tribes, other federal agencies, and interested parties to learn about their ideas and
concerns, discuss work already accomplished, and coordinate future work. This information
will be considered in EPA's planning of field efforts, in establishing exposure scenarios for
use in the risk assessment, and in identifying, screening, and evaluating remedial
alternatives in the FS process. The EPA Remedial Project Managers (RPMs) will be the focal
point for communications among the state, tribes, other federal agencies, interested parties,
and the public.

5.1 Staffing

CH2M HILL project staff and subcontractors will work as a team under EPA's direction.
Table 1 provides a summary of key EPA and contractor staff, including contact information.

TABLE 1
Upper Columbia River Site Key Project Staff

Location and Contact
Organization and Name Role Information

EPA Region 10

Kevin Rochlin Remedial Project Manager (RPM) Seattle
(206) 553-2106
rochlin.kevin@epa.gov

Sally Thomas Remedial Project Manager (RPM) Seattle
(206) 553-2102
thomas.sally@epa.gov

Monica Tonel Program Support Seattle
(206) 553-0323
tonel.monica@epa.gov

Bruce Duncan Ecological Risk Assessor Seattle
(206) 553-0218
duncan.bruce@epa.gov

Marc Stifelman Human Health Risk Assessor Seattle
(206) 553-6979
stifelman.marc@epa.gov

Deborah Neal Community Involvement Seattle
Coordinator (206) 553-0115
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TABLE 1
Upper Columbia River Site Key Project Staff

Location and Contact
Organization and Name Role Information

neal.deborah@epa.gov

CH2M HILL
Jim Stefanoff Site Manager (SM) Spokane
(509) 747-2000
jstefano@ch2m.com
Chuck Gruenenfelder Remedial Investigation Lead Spokane
(509) 747-2000
cgruenen@ch2m.com
John Childs Feasibility Study Lead Portland
(503) 235-5000
jchilds@ch2m.com
Dennis Shelton Risk Assessment Lead Corvallis
(541) 752-4271
dshelton@ch2m.com
Jim Mavis Senior Review Bellevue
(425) 453-5000
jmavis@ch2m.com
Dave Bunte Senior Review Redding
(530) 243-5831
dbunte@ch2m.com
E&E
Mark Longtine Task Lead Seattle

(206) 624-9537
mlongtine@ene.com

5.2 Coordination

The EPA RPMs, Kevin Rochlin and Sally Thomas, have the primary responsibility for
directing the technical scope of work, coordinating with other government agencies, the
state, the tribes, interested parties, and the public, and managing the overall project
schedule and budget. CH2M HILL'’s Site Manager (SM), Jim Stefanoff, has the primary
responsibility for coordinating the contractor team and managing the contractor schedule
and budget.

Regularly scheduled team meetings or conference calls will occur to enhance coordination
between EPA, CH2M HILL, and E & E. These will be attended by key technical staff as
needed to address specific issues. CH2M HILL will also provide subcontracting services to
EPA in support of the RI/FS.
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5.3 Schedule

The RI/FS will be conducted over a multi-year period. Table 2 presents the anticipated work
schedule through 2005. Work schedules will be prepared and updated periodically as the
work progresses. The first phase of field investigation and sample collection is expected to
occur in the spring of 2005.

TABLE 2
Anticipated Work Schedule Through 2005

Task Anticipated Schedule
Task 1—Project Planning April 2004 - November 2004
Task 2—Community Involvement April 2004 — December 2005

Task 3—Field Investigation/Data Acquisition

Phase 1 DQO process and project plans September 2004 — March 2005
Anticipated Phase 1 field investigation activities for 2005 April 2005 — October 2005
include:

e  Sediment Sampling

e Sediment Toxicity Testing

e Beach Sampling

e  Fish Sampling

e Habitat Delineation (Aquatic and Upland)

e Bathymetric Assessments

Task 4—Sample Management, Analysis, and Validation April 2005 — December 2005
(Phase 1 Data)

Task 5—Data Evaluation (Historic and Phase 1 Data) November 2004 — December 2005
Task 6—Risk Assessment (Historic and Phase 1 Data) November 2004 — December 2005
Task 7—Treatability Studies (Phase 1) May 2005 — October 2005
Task 8—RI Reports (Phase 1 Reports) May 2005 — December 2005
Task 9—Development and Screening of Remedial September 2005 — December 2005
Alternatives (Phase 1)

Task 10—Detailed Analysis of Alternatives No activity expected through 2005
Task 11—Feasibility Study Report No activity expected through 2005
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